



"PROPOSED PROGRAM
TO MODIFY HR-73C
CONFIGURATION "

Prepared By

Project Manager

Director of

STATOTHR

ITEM	DO AT	BY	WHEN
1. Complete 3rd set of optics	PE	PE	2 June — 31 July ?
<u>Phase I</u> 2. Modification of two 300" Collimators <ul style="list-style-type: none"> a. Modify No. 1 b. Align No. 1 c. Modify No. 2 d. Align No. 2 	PE H PE T. S.	PE PE PE PE	Done 2-4 June 4-10 June 24-26 June
3. Mount primary in new design, stiff, three point mount.	PE	PE	Done
4. Remount G. Mirror with stiff arm support	PE	PE	Done
5. Remove structure and motor isolators	PE	PE	Done
6. Plastic Foam Rigidizing of covers <ul style="list-style-type: none"> a. Test and study b. Application and installation 	PE & R PE or H	R R	26 May — 30 June ? 2 June - 2 July ?
7. Mechanical Dampers for H, I & Primary Mirror <ul style="list-style-type: none"> a. Test and Study b. Application and Installation 	PE & R PE & T. S.	R R	26 May — 30 June ? 9 June - 2 July ?
8. Remount Gyro Sensor, Shutter & Programmer on Super Structure	H	H	26 May - 23 June
9. Three axis positioning Servo Test & Installation	H	H	26 May - 23 June

ITEM

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060026-2

WHEN

1. Cager Motor cut-off a. Design b. Fabricate & Install	H H	H H	26 May - 10 June 11 June - 23 July
2. Configuration Mounting Isolators from External A/C Vibrations a. Interim Isolators b. Final Isolators 1. Study 2. Fabrication & Installation	H R, P.E., H. & T.S. R & T.S.	H R R	26 May - 23 June 2 - 30 June 1 July - 30 Sept. ?
3. Stiffen stabilization Solenoid brackets	H	H	26 May - 23 June
4. Balance armatures of all motors	H	H	10 - 23 June
5. Assemble optics structure and align	PE	PE	16 - 19 June
6. Ship Optics structure and associated equipment from PE to H	PE & H	PE (& customer)	19 - 20 June
7. Mate optics structure with Configuration and check alignment	H	PE & H	24 - 26 June
Phase II 7. Testing Of Modifications a. Mechanical vibration analysis of Configuration b. Static photo tests of Configurations c. Misc. testing of Configuration performance	H H H	R PE PE & H	26 June - 2 July 26 June - 2 July 26 June - 2 July

ITEM

DO AT

BY

WHEN

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060026-2

18. Ship Configuration to T. S.	H-T.S.	H	3 July
<u>Phase III</u>			
19. Final check-out test	T. S.	PE & H	7 - 11 July
20. No. 1 Test Flight			
a. Preflight	T. S.	PE & H	14 - 16 July
b. Flight	T. S.	PE & H	17 July
c. Post Flight	T. S.	PE & H	18 July
No. 2 Test Flight			
a. Preflight	T. S.		21 - 23 July
b. Flight	T. S.	PE & H	24 July
c. Post Flight	T. S.	PE & H	25 July
No. 3 Test Flight			
a. Preflight	T. S.		28 - 30 July
b. Flight	T. S.	PE & H	31 July
c. Post Flight	T. S.	PE & H	1 August

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060026-2